
* c 

QjJARTERLY STATUS REPORT 

Adult Space Li teracy Project 
NASA Contract No. Ni&09-131-001 ’. 

j 
1 September 1965 f.‘ 

1. June, 1965 
1 ’  

i -  a. Held prel iminary ta lks w i t h  NASA personnel (Doctor Frederick 9 . 1  

Tut t le  and Miss Muriel Thorne) on operational aspects o f  the 
proposed program. 

b. Not i f i ed  the fol lowing members o f  the Adult Space L i  teracy 
Advisory Comnittee o f  NASA’s favorable act ion on the proposal: 

D r .  E. Robert Adkins 
Associate Professor o f  Education 
The American Universi t y  

D r .  Edward Brice, Director 
Adul t Education Branch 
U.S. Of f ice o f  Education 

D r  . Edmonia Davi dson 
Associate Professor (Adult Education) 
Howard Universi ty 

D r .  Halson V. Eagleson 
Professor o f  Physics 
Howard Uni versi t y  

Dr . Gertrude Just i  son 
Associate Professor (Special Education) 
Howard Uni versi t y  

Dr. Solomon J. Kendrick 
Assistant Professor (Physical Science) 
Howard Uni versi t y  

D r .  Berryce W. MacLennan 
Associate D i  rector - 0 

Training Center for Youth and Comnunity Study 
Howard Uni versi t y  

~- ~ 

. Dr. Roger Slakey 
Associ a te  Professor ( Engl i sh ) 
Georgetorm Uni versi t y  



2. 

c. Had ind iv idual  conferences w i t h  menbers o f  the Advisory 
Cornnittee r e  plans, etc. 

Ju ly  1965 

a. Not i f ied center d i rectors  o f  the approval by NASA o f  the 
project: 

Mr .  Freddie Banks, Principal 
Lincoln E. Williams Elementary School 
Cheneyvi 1 le, Louisiana 

Mrs. Al lon ia Gadson, Director 
East Rivers Homes Children's Center 
New York Ci ty  

D r .  Andrew A Robinson, Pr incipal  
New School 
Jacksonvi 1 1 e, F1 or i da 

b. Tal ked w i t h  d i rectors  by telephone w i  th respect t o  the 
organization o f  local  advisory comni ttees. 

c. Discussed the pro ject  w i t h  adul t  education special ists,  w i t h  
a view toward a r r i v i n g  a t  a reasonable consensus w i t h  respect 
t o  gui del i nes . 

d. Collected general materials. 

3. August 1965 

a. Dinner meeting w i th  the fo l lawing persons on 19 August 1965 
a t  the Washington H i  1 ton: 

1 . Advi sor y C m i  t tee: 

D r .  E. Robert Adkins 
Dr .  Edward Brice 
Dr.  Edmnia Davidson 
D r .  H. V. Eagleson 
D r  . Roger Slakey 

2 .  Observers: 

Theodore Col ton, Educational Systems Division, L i  t ton  
Claude Gatewood, National Science Foundation 
Clarence Lindquist, U.S. Of f ice o f  Education 
A1 f r ed  Topchik, Educational Systems D i  vision, L i  t t on  
Charlie Wells, The Elementary Science Project and ESD 
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3. Swrmary of the k e t i n g :  

This group re-examined the proposal and discussed 
various plans fo r  e f fect ive ly  administering the project. 

(a) I t  was reported tha t  di rectors a t  the three centers 
had i n i t i a t e d  organizational e f fo r ts .  

.I 

(b) I t was emphasized that  a special e f f o r t  must be made 
t o  make sure that the presentations a t  the centers 
"reach" each program par ti c i  pant . 
I n  t h i s  respect, i t  was decided t o  devise a program 

monitoring system consist ing o f  personal checks w i t h  a 
representative sampling o f  the par t ic ipants  a f t e r  each 
session, and other f o l  low-up methods t o  be developed. 

I t  was agreed that we should explore the fo l lowing 
w i  th the center directors and the i r  local c m i  ttees: 

(a) Meeting days and t ime. 

(b) Length o f  session. 

(c)  Number o f  sessions for  each center. 

(d) Topics t o  be developed. 

(e) Anticipated needs w i t h  respect t o  audio-visual needs, 
preparation o f  back-up material, preparation o f  
material for  d i s t r i bu t i on  a t  the sessions, consultant 
services r e  preparation o f  lecture-discussions, 
spacemobile requirements, and lecturers. 

( f)  Miscellaneous funds r e  comnittee meetings, 
secretar ia l  services, etc. 

I t  was agreed that the pro ject  d i rector  would contact 
the centers and advise the Advisory Comni t tee  r e  the general 
status on 19 October 1965. 

It was also agreed tha t  the pro jec t  d i rector  should 
plan t o  v i s i t  each center during the month o f  October 1965. 

b. Reviewed some space science materials and maintained telephone 
contact w i  th the center director . ~ 

' 4. Genera1 Cormnent 

Project  Director i s  pleased a t  the pos i t i ve  response t o  pro ject  
by the Advisory Comnittee, observers i n  education, indust ry  and 

3 

I 



government. 
received a t  a l l  levels. The f i r s t  quarter was mostly orientation 
i n  nature. During the second quarter, detai led plans for the re- 
organization, management and training e t  each center w i l l  be f inalized. 

He i s  encouraged by the posit ive climate o f  cooperation 
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